



Cerner Millennium Implementation Town Hall

September 12, 2023

County of San Diego

Health and Human Services Agency

Behavioral Health Services



Meeting Goals



Preparation



Transparency



Engagement



Inclusion



LIVE WELL
SAN DIEGO

Meeting Agenda

- A Quick Recap
 - Highlights & Project Status
 - SOC Engagement
- SOC Impacts
- SOC Actions
- Q&A



LIVE WELL
SAN DIEGO



Quick Cerner Recap

Highlights, Timeline, Engagement



Highlights

What do I need to know now?

- CCBH will be replaced by Cerner Millennium (Cerner) as the Mental Health System of Care (SOC) electronic health record (EHR) in April 2024
- Cerner is a completely new EHR, not an update to CCBH
- The project is currently in the design and build phase, where Cerner customizes the EHR according to SOC specifications
- The goal is to optimize the EHR to best support client needs, SOC workflows, and regulatory requirements
- SOC Subject Matter Experts (SMEs) have been participating in the design process via bi-weekly demo sessions and monthly workshops



LIVE WELL
SAN DIEGO

SOC Engagement: Design & Build

Why is SOC participation important?

- Optimize decision making by securing early input to Cerner design and workflow
- Incorporate a variety of perspectives and expertise through diverse participation
- Ensure system meets the needs of end users
- Identify system challenges and recommendations to remediate



LIVE WELL
SAN DIEGO

Cerner Project Timeline

High Level Project Phases & Timeline



Upcoming Cerner Millennium Workshops: Monthly through November 2023



Continued system buildout: Ongoing through January 2024



User Acceptance Testing (UAT): January - April 2024



Train SOC: January – March 2024



Go live: April 2024



LIVE WELL
SAN DIEGO



SOC Impacts

Functionality & SOC Preparation



SOC Impacts: Functionality

Examples of Issues with System Functionality

- No capacity to retrospectively bill via MMEF
- Diagnosis entry requires multiple steps
- Printing cannot occur outside of the County network



LIVE WELL
SAN DIEGO

SOC Impacts: Training & Preparation

What does this mean for training and go-live preparation?

We still need to be prepared:

- All sites will be responsible to ensure all Cerner users complete training prior to go live
- All sites will need to prepare for go-live, including downtime procedures
- BHS may require information from the SOC



LIVE WELL
SAN DIEGO



SOC Actions

What should the SOC do now to prepare?



SOC Actions

What should the SOC do now to prepare?

- Communicate early and often with your staff to raise awareness about the magnitude of change they can expect.
- Identify site champions at your facility
- Maintain awareness about project status to prepare in advance for go-live.



LIVE WELL
SAN DIEGO

Next Steps

What are the next steps for issue resolution?

- The County is working with Cerner to find solutions that meet the needs of the SOC
- SOC SMEs are involved in continued review of the system build
- The County will keep the SOC informed as progress is made and issues are resolved



LIVE WELL
SAN DIEGO



SOC Resources


What should the SOC do now to prepare?



SOC Resources

Where can I find resources and information?

- For up-to-date information and SOC resources, scan the QR code below or go to the MHP Provider Documents page on the Optum website ([follow this link](#)) and click on the **Cerner Millennium tab**. Here you will find:
 - Key dates, FAQs, New Terms
 - System of Care Resources
 - Cerner Monthly Status Updates
 - Cerner Town Hall PPTs





Q&A

For any further questions, contact: QIMatters.HHSA@sdcounty.ca.gov

Or go online for more information at: [**Optumsandiego.com**](http://Optumsandiego.com)

